Task
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| Description |

| Status

| Outputs and Output Targets (2007)

Component I. WTO Accession and Post Accession

Objective 1: Ukraine Accedes to World Trade Organization

twice per year) and disseminate educational materials on WTO
compliance

Task 1.1 [(Manage Accession Process
111 Manage and assist in concluding the accession process by seeking to Jan-07 Dec-07 [in progress > Summary review of each version of Draft Working Party
finalize the accession package —including Working Party (WP) Report] Report
and Schedules —and by participating, supporting, and reporting WP > Memorandum summarizing Working Party Meetings
meetings
Expected Results 1.1: Completion of Ukraine’s WTO accession proceedings in a timely manner
Task1.2 (Build Support for WTO Accession and Ratification
1.21 Assist in WTO Hearings at the VR Jan-07 Dec-07 [in preparation > Analytical comparative report of Ukraine's
1.2.2 Assist the MinEcon in developing an Analytical Comparative Report Mar-07 Aug-07 |in preparation commitments for supporting VR Hearing (update of
of Ukraine’s commitments for supporting WTO ratification at the VR report provided under previous WTO project)
and, after the accession package is adopted, making use of the Partial > Educational materials disseminated
Equilibrium Model, developed under previous USAID work, to study > Two events on WTO
accession impact, taking into account regional integration (e.g., EU,
CES, EuroAsEc) and free trade
1.23 Conduct seminars and roundtables jointly with the MinEcon (at least | Feb-07 Sep-08  |in preparation

Expected Results 1.2: VR ratification of WTO Membership; increase of public awareness of WTO and other commitments; assessment of accession impact

English and Ukrainian

Task1.3 [Complete WTO-Related Legal Reform *
1.3.1 Assist in drafting, evaluating, and commenting on any proposed Jan-07 Dec-07 |in progress (when |> Summary table of Forms filled in 2007 for the VR
amendments required) Committee on European Integration in reviewing Draft
1.3.2 Track the legislative process via weekly updated Legal Reform Status| Jan-07 Dec-07 |in progress (when |Laws for WTO Conformity. ‘
Chart that will highlight the legislative progress and any outstanding required) > Weekly Status Chart during Plenary sessions
issues and proposed remedies > Database of WTO-required Draft Laws in English and
Ukrainian
1.33 Work with the MinEcon to develop a database of draft laws in Jan-07 Dec-07 |in progress (when

required)

Expected Results 1.3: Development of WTO Membership-Enabling legal and regulatory framework for foreign trade and investment and development of GOU capacity to develop and
implement a sound foreign trade policy

Task 2.1

Implement SPS Agreement

* Note: Task 1.3. All 20 WTO related laws were adopted prior to the start of TIBA; there may not be any work Task 1.3 unless additional reform is requested by Working Party.

Objective 2: Ukraine Fulfills WTO Commitments

211

Develop a SPS harmonization plan with the Codex Alimentarius,
IPPC, and OIE standards

Jan-07

May-07

completed

> Harmonization plan with Codex/OIE/IPPC prepared
> On-the-job training on harmonization
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Description Status Outputs and Output Targets (2007)
2.1.2 Assist the National Codex Commission (NCC) in adopting the Codex| Jan-07 Nov-08 [in progress roposals prepared to amend 4 egalacts

> Assessment of Laboratories needs
> Guidelines to obtain international recognized
accreditation prepared

> Operating procedures for SPS Notification/Enquiry
2.1.3 Assist the Veterinary Department to adjust animal health SPS Jan-07 Nov-08 [in progress Point prepared

measures for greater compliance with OIE in the context of working > Two SPS-related training events
groups

through participating in NCC Working Groups, involving food
associations, and assessing compliance cost with Codex including
new testing methods

214 Assist the Plant Quarantine Department to adjust plant health SPS Jan-07 Nov-08 [in preparation
measures for greater compliance with IPPC in the context of working
groups

215 Support the MOAP and MOH in adopting SPS-related regulations in Jan-07 Nov-08 [in progress
key areas (e.g., manufacturer’s declaration, testing methods)

2.1.6 Assist in obtaining internationally recognized accreditation for labs Jan-07 Nov-08 [in preparation
used to certify compliance of exported products with foreign market
requirements

21.7 Assist the MinEcon Information Center in establishing procedures to Jan-07 Dec-07 |in progress

handle and respond to WTO SPS notifications and enquiries, and
provide ongoing information to interested parties regarding foreign
country SPS notifications on proposed requirements

2.1.8 Provide Training

A. To MOH and MOA on international standards and modern Apr-07 Oct-07
supervision/ testing methods

B. To border personnel in inspection procedures, cargo examination, Mar-08 Mar-08
statistical sampling methods, sample handling and shipment
procedures within Codex, OIE, and IPPC guidelines

C. To scientific personnel in MOAP and MOH on food risk Feb-08 Feb-08
assessment methods
D. Training the trainers at the MOH and MOAP on the full cycle, May-07 Oct-07

from farm-to-fork re new SPS laws

Expected Results 2.1: Development of SPS harmonization plan, with SPS Measures in line with WTO; improve GOU capacity to set standards for new goods and services; develop GOU
Capacity to develop/implement a sound foreign trade policy; improve legal/regulatory framework for foreign trade; increase public awareness of WTO and other Commitments

Task 2.2 [Implement TBT Agreement
221 Assist in preparing draft Law on Market Supervision | Jan-07 | Nov-08 [in progress > Recommended Amendments to Law on Market
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222

Description
Assist in preparing amendments to the Law on Accreditation of
Conformity Assessment Bodies, to facilitate membership in ILAC and
IAF

Status
in progress

223

Assist in revising key legislation (e.g. the Consumer Protection Law)
to comply with the recently enacted TBT Law

Jan-07

Nov-08

in progress

224

Assist in reducing the list of goods subject to mandatory certification

Jan-07

Nov-08

in progress

225

Asssit in notifying the ISONET WTO Information Center accordingly

Jan-08

Sep-08

2.2.6

Assist with the formation of the Standards and Technical Regulation
Council at the Cabinet of Ministers by developing its Charter;
developing procedures for reviewing and accepting or rejecting
proposals for technical regulations; identifying criteria for advising
Cabinet of Ministers on whether or not to adopt a proposed technical
regulation; and establishing a sustained process for reviewing current
mandatory standards for conversion to voluntary standards or
technical regulations based, where necessary, on risk assessment

Mar-07

Nov-08

in preparation

227

Help the National Accreditation Agency identify personnel and
assess laboratory equipment and technology needs, and fulfill
requirements for membership in ILAC and IAF

Jan-07

Jul-08

in preparation

2.2.8

Provide training that covers, inter alia, risk assessment, notification,
enquiry, international and other countries” TBT regulations, and lab
testing

Apr-08

Jul-08

Outputs and Output Targets (2007)
Supervision
> Recommended Amendments to Law on Accreditation
and Conformity Assessment
> reccommended Amedments to Law on Consumer

Protection

> Proposals to reduce list of goods subejct to mandatory
certification

> Procedures for reviewing technical regulations and
process for converting mandatory standards prepared

> Assessment of Laboratorie needs completed

> Guidelines for joining ILAC and IAF prepared

> On-the-job training (meetings, advice) on harmonization
and implementation of proposals and recommendations

Expected Results 2.2: Bringing TBT measures in line with WTO; increasing public awareness of TBT standards; and improving GOU capacity to set standards for goods and services

Task 2.3  |Establish Regulations for HACCP
231 Assist the HACCP Working Group under the NCC in the preparation| Jan-07 Jun-07  |in preparation > Action plan developed for HACCP regulatory
of an Action Plan to establish an appropriate regulatory infrastructure framework
for HACCP and adopt the ISO 22000:2005 series > One Training event on SPS/TBT Trends
> Two events for training trainers
2.3.2 Provide training to regulatory officials in MOAP, MOH, and Mar-07 Oct-07  [in preparation
Derzhspozhyvstandart on global SPS/TBT trends and developments
in food safety management and bio-security
233 Select three local entities (one NGO at least) and help them prepare to|  Jan-07 Nov-08 [in preparation

qualify for international accreditation to confirm their competency in
ISO 22000 Series certification
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Task | Description Start | End | Status | Outputs and Output Targets (2007)
234 Develop train-the-trainers course for HACCP auditors and provide Feb-07 Nov-08 [in preparation
training to at least 10 trainers
Expected Results 2.3: Regulatory Framework for HACCP Established
Task2.4 [Reform GOU Procurement Practices
24.1 Prepare a master plan that focuses on combating corruption and Jan-07 Mar-07 |completed > Roadmap for combatting corruption in government
promoting sound legal and institutional reform aimed at this goal, as procurement prepared
well as on providing effective supervision and public scrutiny of > Amendments for the Law on Government Procurement
procurement practices prepared
> Framework for publishing GOU procurement legislation|
2.4.2 Drz?ft legal ?mend@e.nts that will br.ing the current laws in line with Feb-07 Apr-07  |completed and tenders on a website proposed
United Nations Mission on International Trade Law (UNCITRAL), > On-the-job training on implementing recommendations
Organization for Economic Co-operation and Development (OECD),
and WTO GPA requirements
24.3 Update the WTO GPA Checklist to reflect the new GP regime Jun-08 Oct-08
244 Assist in preparing a WTO Entity Table (initial offer) for negotiating Jan-08 Oct-08
WTO GPA
2.4.5 Help improve transparency on GOU procurement by publishing Feb-07 Sep-08 |completed
GOU procurement legislation and tenders on a website
2.4.6 Train the WTO Department and other relevant parties on negotiating |  Jan-08 Jan-08  |completed
accession to the WTO GPA to improve their negotiations skills and
techniques. Training will cover WTO GPA negotiations procedures,
formalities, and documentation
24.7 Provide other needed technical support and advice to enable WTO Jan-08 Nov-08
GPA Accession - TBD

Expected Results 2.4: Development of plan for combating corruption in GP; bring GOU GP practices in line with best international; prepare WTO GPA negotiations documents; increased

public awareness on GP; putting WTO GPA accession well underway

Objective 3:

Ukraine’s Businesses Benefit from Ukraine’s Accession into WTO

Task 3.1  [Fulfill WTO Commitments such as Assisting Ukrainian Businesses in Benefiting and Adjusting to SPS Standards & HACCP to increase exports
311 Develop a strategy and action plan to assist SME in adjusting to SPS Jan-07 Jun-07  |in progress > Strategy and action plan for SME adjusting to SPS
standards and HACCP Standards and HACCP developed
3.1.2 Identify general constraints and devise solutions to adjust to Codex Jan-07 Jul-07  |in preparation > Report on General Constraints and Solutions to adjust to
standards and HACCP, including general technological requirements Codex and HACCP . .
sanitary/hygienic conditions, and hazard control methods > Manual for three food sectors on complying with Codex,
OIE, and IPPC respectively
> Manual for specific food subsectors to allow staged
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Description

Status

Outputs and Output Targets (2007)

3.1.3

Develop and disseminate to SME sector-specific manuals (three
sectors) for complying with various international norms (Codex, OIE,
and IPPC) based on best practices and experience of SME elsewhere

in preparation

3.14

Develop and disseminate to SME sector-specific manuals (three
sectors, including dairy processors) to allow staged introduction of
HACCEP in business operations based on proven least-cost methods,
including a model of implementation of international food hygiene
and safety management systems

Jan-07

Oct-07

in preparation

3.1.5

Benchmark SPS and HACCP implementation models in the region
and the world and implement a model incorporating best practices

Mar-07

Oct-07

in preparation

3.1.6

Assist two food sector associations to identify the sector firms that
must participate in local and international supply chains

Apr-07

Aug-07

in preparation

3.1.7

Promote business-to-business partnerships to provide SME with
guidance on firm-specific issues associated with adoption of
international standards and HACCP to participate in supply chains

Mar-07

Nov-08

in preparation

3.1.8

Help develop SME’s capacity to compete in the market

in preparation

A. Preparing HACCP course materials

Jan-08

Mar-08

B. Disseminating HACCP university course and training materials,
including background information (e.g., good manufacturing and
hygiene practices);

Apr-08

Nov-08

C. Translating and disseminating ISO 22000 series standards;

Jan-07

Jun-07

D. Delivering training sessions to food industry SME representatives
on the advantages of food processing in compliance with
international food hygiene and safety requirements and management
systems; (two sesions)

May-07

Feb-08

E. Training the trainers from food industry associations to assist
members with the adoption of international standards and HACCP;
(2 sessions)

May-07

Mar-08

F. Disseminating information to SME via websites and food
associations. Materials will be made available to farmers and farmer
organizations in cooperation with the USAID-funded Farmer-to-
Farmer program implemented by the Citizen Network for Foreign
Affairs (CNFA)

Mar-07

Nov-08

introduction of HACCP

> Model based on best practices for adjusting to SPS and
HACCP developed

> HACCP materials (e.g. ISO 22000 series) disseminated
to business associatons and food associations

> 1 training event to food industry SME Representatives
on complying with HACCP and International Standards
> 1 train-the-trainers events to food associations on
assisting their members in adopting HACCP and
international standards

> Materials on complying with HACCP and inetrnational
standards disseminated through websites and food
associations and to farmers through NGOs
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Task

Description

Annex A: Work Plan

Start

End

Status

Outputs and Output Targets (2007)

Expected Results 3.1: Participation of SME in foreign trade; improved capacity of food industry association to assist members in implementing HACCP; and private sector compliance
with national and international standards and measures

Task 3.2  |Assist Ukrainian Businesses to Benefit from TBT

3.21 Assist business associations in identifying priorities for revising or Apr-07 Nov-08 [in preparation > Guidelines for businesses to participate in standards
developing new standards for goods and services, commenting on settings and development of technical regulations
draft Ukrainian standards, and help developing compliant standards
and technical regulations

3.2.2 Provide training on ISO 9001:2000 to improve quality of services Apr-08 May-08

Expected Results 3.2: Increased private sector compliant with national and international standards and measures and private sector participation in standards definition and adoption

ITC, using its series on market development for SME goods and
services and trade information

Task 3.3  |Assist Ukrainian Businesses in learning about Ukraine’s Commitments and their impact and in Accessing WTO Markets

3.3.1 Inform the private sector, particularly SME, through ongoing May-07 May-08 |in preparation > 2 seminars on rights/obligations/ops/challenges
seminars (at least two per year) about their rights, obligations,
opportunities, and challenges

3.3.2 Provide training, independently and jointly with WTO/UNCTAD Mar-08 Mar-08

Expected Results 3.3: Increased participation of SME in foreign trade as result of awareness about WTO opportunities and skills to access new markets

Task 3.4

Strengthen WTO Informational Services and Facilities

3.4.1

Help develop the MinEcon Information Center and assist in
establishing its website to provide relevant information (e.g.,
goods/services commitments of Ukraine and other countries, WTO
agreements, legislation, trade information) to assist SME in
identifying export opportunities

Mar-07

Dec-07

in progress

3.4.2

Assist the MinEcon Information Center in developing procedures
(e.g., website linkages) to secure information on Ukraine and other
countries” import/export regulations, standards, and technical
regulations

Mar-07

Dec-07

in preparation

3.4.3

Facilitate cooperation between the MinEcon Information Center and
WTO/UNCTAD ITC to secure materials on exporting goods and
services, such as trade in services (“A Guide for SME Exporters”)

Mar-07

Dec-07

in preparation

> Key WTO documents on MinEconInfoCenter Website
> Procedures for MinEconInfoCenter to secure ongoing
information on trade regulations and standards (incl.
WTO/UNCTAD ITC)

Expected Results 3.4: Establishment of MinEcon Information Center as a WTO Information Clearinghouse; increased private sector awareness of WTO and other commitments, resulting
in increased participation of SME in foreign trade

Component II: Improvement of the Business Environment

Objective 4: Reduce the Cost of Doing Business in Ukraine
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Task
Task 4.1

Annex A: Work Plan

Description
Ensure Proper and Effective Enforcement of the RPL

Start
Jan-07

End
Jun-08

Status

Outputs and Output Targets (2007)

411

Work with key GOU partners (e.g., SCRPE, the Association "Center
for Support of Regulatory Reform", and the VR Committee on
Industrial and Regulatory Policy) and the private sector to draft and
adopt amendments to the RPL; publish draft regulatory documents of
the central GOU on a SCRPE managed website; define clear sanctions
for violations of the RPL; and define court authority to repeal
regulatory documents that violate the RPL

Jan-07

Jun-08

A. Assist SCRPE to create Working Group responsible for elaborating
draft amendments to the RPL

Jan-07

Apr-07

complete

B. Support the Working Group to analyze the status of implementing

May-07

Jul-07

in progress

C. Assist the Working Group to draft amendments to the RPL

Aug-07

Dec-07

D. Assist SCRPE to prepare documentation (RIA, Explanatory note,
etc.) required for consideration by Cabinet of Ministers and relevant
central executive bodies and to inform Cabinet of Ministers and
central executive bodies on necessity to make amendments to the RPL

Jan-08

Mar-08

E. Inform relevant committees of Verkhovna Rada on necessity to
make amendments to the RPL

Jan-08

Jun-08

F.Work with key GOU partners and the private sector to draft
amendments to the laws to be consistent with RPL

Jan-07

Dec-08

in progress

412

Work with the VR Committee on Industrial and Regulatory Policy
and different factions of the VR to amend parliamentary rules on
drafting and adopting laws that are consistent with the RPL

Jan-08

Jun-08

41.3

Set the basis to strengthen and improve the Cabinet of Ministers rules
for the application of RIA and make them consistent with the RPL

Jan-07

Jun-08

in progress

414

Assist national and regional executive bodies and local self
governance bodies in defining more precisely the competence,
functions and internal status of units responsible for enforcement of
the RPL

Jan-08

Jun-08

41.5

Provide training to private and public sectors at the national and
regional levels regarding the implementation of the RPL, as well as to
judges on their authority under the RPL

Sep-07

Jun-08

> 8 national/regional level WG meetings with public and
private sectors to draft amendments

> 2 working sessions to define revised VR rules

> 2 working sessions to define revised CM rules

> Amendments to RPL drafted

> Draft amendments to laws are consistent with RPL

Expected Results 4.1: Strengthened RPL capable of being enforced via reviewed provisions; increased awareness and capacity building of officials called to implement the law

Annex A: Work Plan

2007 Q2 - TIBA Quarterly Report

Page 7 of 20




Annex A: Work Plan

Description Status Outputs and Output Targets (2007)
Task 4.2 |Institutionalize RIAs and RIEs Jan-07 Oct-08
421 Work with key GOU partners to draft and adopt detailed guidelines Jan-07 Dec-07 |in progress > Amendments to methodology of RIA and RIE
for cost/benefit and effectiveness analysis based on internationally > Guidelines for cost benefit analysis under RIA
recognized methods for adopting regulations, so that implementation > Criteria for assessing the quality of RIAs
of RIA and RIE are improved > 2 working sessions on RIA /RIE-tailored operational
processes
> 3 training events for national/regional bodies on RIA
422 Develop clear criteria for assessing the quality of RIAs conducted by Oct-07 Nov-07 and RIE

various ministries and support the incorporation of the criteria into
the improved RIA methodology

423 Improve the mechanism of applying RIA and RIE at various GOU Jan-08 Nov-08
levels
424 Continue training (including hands-on) initiated by BIZPRO to Sep-07 Nov-08

relevant units of the aforementioned bodies on the application of RIA
and RIE, publication of the draft regulatory acts, and maintain public-
private dialogue

Expected Results 4.2: Improved RIA and RIE implementation, criteria, and adoption of methodologies at all levels and key governmental entities (national, regional, and local), a private
sector trained on the application of RIA and RIE, and publication of relevant regulations

Task 4.3 [Reform SCRPE to Convert it into an Entity for Effectively Jan-07 Nov-08
Implementing/Overseeing Regulatory Policy
4.3.1 Determine the current political will and plans underway to reform the|  Jan-07 Sep-07  |in progress > Action plan of transforming SCRPE into more effective
SCRPE, and, if feasible, help develop a plan to help SCRPE evolve entity

into a more effective entity > Recommendations on transfer of non-regulatory work toj
relevant government entities

43.2 Define new functions, procedures, processes, staff requirements, and Oct-07 Mar-08
qualifications, via design documents and procedures manuals, as
required

4.3.3 Provide recommendations to the CM on transferring SCRPE’s non- Jan-08 Nov-08
regulatory supervision work to other GOU entities

Expected Results 4.3: Reformed, strengthened and effective entity for oversight of regulatory policy

Task 44 |[Implement the Second Phase of GOU’s Quick Deregulation (QDR) Jan-07 Nov-08
Strategy (in selected economic sectors and regulatory spheres at the
national/regional level)

441 Work with key GOU partners to draft legislation and methodology on|  Jan-07 Oct-07  [in progress > 5 working groups (GOU and private sector) operational
implementation of 2nd phase of QDR > 5 sessions with GOU to establish accountability for QDR
4.4.2 Help GOU establish controls and accountability for executing the Nov-07 Dec-07 > Draft legislation and implementation methodology for
initiative through the Secretariat of the Cabinet of Ministers and 2nd phase of QDR
Secretariat of VR
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Description Status Outputs and Output Targets (2007)
443 Assist the national level working groups in their review of laws and Jan-08 Nov-08
regulations and assist regional counterparts in coordinating with
national level working groups

Expected Results 4.4: Improved regulations applicable to selected economic sector (spheres); increased GOU accountability; laws and regulations coordinated at national and regional
levels; business-unfriendly laws and regulations identified and amendments underway

Task 4.5 [Increased Business Community Participation in Regulatory Reform| Jan-07 Nov-08
451 Work with national and regional level public-private working groups| Jan-07 Dec-07  [in progress > Strategic communications plan implemented
to facilitate public discussions of draft regulations, priorities for > Maintenance of database of professional associations
reform, and monitoring and impact evaluation of regulatory reform > Private sector paricipates in drafting RPL amendments,
in Ukraine and improved RIA and RIE methodology, Second Phase
f QDR worki tiviti
45.2 Train private sector representatives, including business associations, Jan-07 Jun-08 |in progress of QDR working groups activities

> Publi ign designed and impl ted
think tanks, independent research institutions, etc. on RPL ublic awareness campaign designed and mmplemente

enforcement (specifically RIA and RIE)

45.3 Provide assistance to professional associations and NGOs to Jan-07 Jun-08 |in progress
strengthen their ability to advocate proper RPL enforcement

454 Increase public access to information on regulatory reform processes Jan-07 Jun-08  |in progress
via web resources and databases (e.g., those created with BIZPRO
assistance, the regulatory reform section of the website of the Council
of Entrepreneurs at the Cabinet of Ministers of Ukraine, SCRPE
website, and others)

45.5 Design and implement a public awareness campaign as a part of Jan-07 Nov-08 [in progress
TIBA’s communication strategy, to inform public and private sector
participants on opportunities for active participation in reforms in

Ukraine
Expected Results 4.5: Active participation by strengthened private sector and business associations in regulatory reform, providing comments on draft legislation, and engaging in

information dissemination activities via information sessions and website development
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Expected Results Base | Target Actuals EOY 1 Target Actuals EOY 1 Outputs & Outputs & Method of Source
Results Indicators line EOY 1 Q1 Q2 Q3 Q4 EOY 2 Q1 Q2 Q3 Q4 Output Targets (2007) | Output Targets (2008) | Data Collection of Data

Component I : WTO Accession and Post Accession

Objective 1: Ukraine Accedes to the World Trade Organiza

Annex B: Performance Monitoring Plan

2007 Q2 - TIBA Quarterly Report

Result 1.1 Completion |* Working Party Yes Yes > Summary review of Tracking official ~|Official
of Ukraine’s WTO Adoption of each version of Draft information declarations
accession proceedings in|Accession Package Working Party Report (gazette)
a timely manner in the Final Meeting > Memorandum

summarizing Working

Party Meetings
Result1.2 VR * VR Ratification of No Yes No Yes > Analytical > Educational materials |Tracking official |Official
ratification of WTO WTO Membersip comparative report of  |disseminated information declarations
Membership; increase of Ukraine's commitments |> Two events on WTO (gazette)
public awareness of for supporting VR
WTO and other Hearing (update of
commitments; report provided under
assessment of accession previous WTO project)
impact > Educational materials

disseminated

> Two events on WTO
Result 1.3 Development | WTO accession 0 TBD 11 TBD > Summary table of Tracking the Project record on
of WTO Membership-  |related legislation Forms filled in 2007 for project record document
Enabling legal and drafted (note all the VR Committee on preparation and
regulatory framework  |WTO required laws European Integration in dissemination
for foreign trade and have been enacted reviewing Draft Laws
investment and unless new requests for WTO conformity
development of GOU  |by WP) > Weekly Status Chart
capacity to develop and during Plenary sessions
implement a sound > Database of WTO-
foreign trade policy required Draft Laws in

English and Ukrainian
Objective 2: Government of Ukraine Fulfills WTO Commitments
Result 2.1 Development |* SPS sublegal acts 0 2 8 5] > Harmonization plan  [> On-the-job training  |Tracking the Project record on
of SPS harmonization  |drafted with Codex/OIE/IPPC |(meetings, advice) on  [project record document
plan, with SPS Measures prepared harmonization and preparation and
in line with WTO; > On-the-job training on |implementation of dissemination
improve GOU capacity e Percentage of food| 0% 10% 0% 25% harmonization proposals and Tracking official |Official
to set standards for new parameters brought > Proposals prepared to [recommendations information and |declarations
goods and services; in line with Codex amend 4 SPS legal acts  |> 2 SPS related training project record (gazette and
develop GOU Capacity > Assessment of events official databases)
to develop/implement a Laboratories needs
sound foreign trade « Percentage of 0% 10% 0% 25% > Guidelines to obtain Tracking official |Official
policy; improve animal health international recognized information and  |declarations
legal/ regulatory measures brought in accreditation prepared project record (gazette and
framework for foreign  |ine with OIE > Operating procedures official databases)
trade; increase public for SPS
awareness Of_ WTOand I3 Percentage of 0% 10% 0% 25% NoAtification/ Enquiry Tracking official ~|Official
other Commitments plant health Point prepared information and |declarations

measures brought in > TV\{O SPS-related project record (gazette and
line with IPPC training events official databases)
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Expected Results Base | Target Actuals EOY 1 Target Actuals EOY 1 Outputs & Outputs & Method of Source
Results Indicators EOY 1 (0] § (0] (0] Q4 EOY 2 (0] § (0] (0] Q4 Output Targets (2007) | Output Targets (2008) ‘ Data Collection of Data
¢ Laboratories No No No No Yes Tracking the Project record on
prioritized for project record document
international preparation and
accreditation and dissemination and
porcess initiated working group
meetings
* SPS No Partial No No Full Tracking official |Official
Enquiry/Notificatio information and |declarations and
n points fully project record project data
operational
Result 2.2 Bringing TBT |+ List of goods 0% 4% 0% 6% 8% > Recommended > On-the-job training  |Tracking official |Official
measures in line with  |subject to Amendments to Law on |(meetings, advice) on  [information and |declarations
WTO; increasing public |mandatory Market Supervision harmonization and project record (gazette and
awareness of TBT certification reduced > Recommended implementation of official databases)
standards; and Amendments to Law on |proposals and
improving GOU  TBT-compliant 0 1 0 0 3 Accreditation and recommendations Tracking the Project record on
capacity to set standards |Jaws on Market Conformity Assessment |> Proposals to update project record document
for goods and services Supervision, > recommended notification procedures preparation and
Consumer Amedments to Law on  |> Two training events dissemination
Protection, and Consumer Protection
Accreditation of > Proposals to reduce
Conformity list of goods subject to
Assessment Bodies mandatory certification
presented to > Procedures for
Parliament reviewing technical
. No No No No Yes regulations‘ and process Tracking the Minutes of the
Standards/ Technica for converting project record Council's
1 Regulations mandatory standards meetings (project
Council operational prepared record)
> Assessment of
< TBT Partial | Partial | Partial | Partial Full Laboratorie needs Tracking official _|Official
) ) . completed N a .
Enquiry/Notifcation - - information and |declarations and
N N > Guidelines for joining A .
points operational ILAC and IAF prepared project record project data
- — > On-the-job training - — —
¢ Ukraine qua.hfl.ed No No No No Yes (meetings, advice) on il"rackmngfflaal Official )
for Membership in harmonization and mfgrmatlon and dec?aratlons and
ILAC or IAF implementation of project record project data
proposals and
recommendations
Result 2.3 Regulatory |+ ISO 22000:2005 No No No No Yes > Action plan developed |> Two events for Tracking official |Official
Framework for HACCP |series adopted for HACCP regulatory |training trainers information declarations
Established framework (gazette)
* Number of entities| 0 1 0 0 3 > One Training event on Tracking the Project record
qualified to be SPS/TBT Trends project record
accredited in > Two events for
HACCP certification training trainers
* Number of 0 5 0 0 10 Tracking the Training and
trainers on path to project record awareness events
deliver auditing (project record)
training
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Expected

Results

Results
Indicators

Actuals EOY 1

Q3

Annex B: Performance Monitoring Plan

Q4

Target Actuals EOY 1
EOY 2 Q1 Q2 Q3

Q4

Outputs &
Output Targets (2007)

Outputs &
Output Targets (2008)

Result 2.4 Development
of plan for combating
corruption in GP; bring
GOU GP practices in
line with best
international; prepare
WTO GPA negotiations
documents; increased
public awareness on GP;
putting WTO GPA
accession well
underway

medical drugs by
MOH with respect
to Global Funds
procurements
reduced

Objective 3: Ukraine's businesses benefit from Ukraine's Acc

Result 3.1 Participation
of SME in foreign trade;
improved capacity of
food industry
association to assist
members in
implementing HACCP;
and private sector
compliance with
national and
international standards
and measures

* SMEs adjusting to
HACCP and SPS
international
standards-Model
implementation

¢ Amendments to 0 No Yes 1 > Roadmap for

Law on Government combatting corruption

Procurement drafted in government
procurement prepared
> Amendments for the

¢ Ukriane prepared No No No No Yes Law on Government

to initiate WTO Procurement prepared

GPA negotiations > Framework for
publishing GOU

« Percentage 0 5% 10% procurement legislation

reduction in sole and tenders on a website

sourcing proposed
> On-the-job training on
implementing
recommendations

* Ratio of procuring [ No No Yes

> WTO GAP Checklist
updated

> WTO Entity Table
prepared

> 1 training event on
negotiating GPA

> On-the-job training on
implementing
recommendations

Method of Source
‘ Data Collection of Data
Tracking the Project record on
project record document
preparation and
dissemination
Tracking official |Official

information and
project record

declarations and
project data

Tracking official
information

Official
declarations
(gazette and
official databases)

Note: This information is not available

Tracking official
information

Official
declarations
(gazette and
official databases)

> Strategy and action
plan for SME adjusting
to SPS Standards and
HACCP developed

> Report on General

* SMEs adjusting as
a result of Model
Rollout

50

Constraints and
Solutions to adjust to
Codex and HACCP

> Manual for three food
sectors on complying

* Percentage of
revenue increase
from assisted
businesses

B.LR.

5%

0%

0%

10%

with Codex, OIE, and
IPPC respectively

> Manual for specific
food subsectors to allow

* Exports as
percentage of total
revenue by assisted
firms that
implemented

standards

B.L.R.

5%

0%

0%

10%

staged introduction of
HACCP

> Model based on best
practices for adjusting to
SPS and HACCP
developed

S HACCD matarviale (a &

Annex B: Performance Monitoring Plan
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> HACCP University
Course Materials

> HACCP materials (e.g.
1SO 22000 series)
disseminated to
business associatons
and food associations

> 1 training event to
food industry SME
Representatives on
complying with HACCP
and International
Standards

> 1 train-the-trainers
events to food
associations on assisting
their members in
adopting HACCP and
international standards

> Materials on
roamnlvinag urith HACCD

indicator

Tracking the
project record

Note: This information is not available
|from open sources. The Ministry of
Health of Ukraine only publicizes total
amounts it pays for specific drugs in
tenders; prices per unit are not available.
It makes it impossible to measure this

Project record

Tracking the
project record

Project record (a
survey of
businesses and
business
associations)

Tracking the
project record

Project record (a
survey of assisted
businesses)

Tracking the
project record

Project record (a
survey of assisted
businesses)
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Expected

Results

Results
Indicators

Base
line

Target
EOY 1

Actuals EOY 1
Q1 Q2 Q3 Q4
0 0

Annex B: Performance Monitoring Plan

Target Actuals EOY 1
EOY 2 Q1 (0] (0X]

(o)

Outputs &
Output Targets (2007)

Outputs &
Output Targets (2008)

Method of
Data Collection

Source
of Data

. SMES involved in 0 2 6 1SO 22000 series) and inetrational Traf:king the Project recorc‘l (a
business- disseminated to standards disseminated [Pt record survey of assisted
business/Supply busi . . businesses)
Chain usiness assocxﬁtqns through wgbz?ltes and
and food associations  |food associations and to
> 1 training event to farmers through NGOs
food industry SME
Representatives on
complying with HACCP
and International
Standards
> 1 train-the-trainers
events to food
associations on assisting
their members in
adopting HACCP and
international standards
> Materials on
complying with HACCP
and inetrnational
standards disseminated
through websites and
food associations and to
farmers through NGOs
Result 3.2 Increased * SMEs involvement|  No Yes No No Yes > Guidelines for >1 training event on Tracking the Project record (a
private sector compliant [through buisness businesses to participate [ISO 9001:2000 project record survey of business
with national and associations in in standards settings associations
international standards |standards setting and development of trained)
and measures and technical regulations
private sector * Percentage of 54.9% 3% 54.9% | 54.9% 10% Tracking the Project record (a
participation in surveyed SMEs project record survey of assisted
standards definition and reporting businesses)
adoption knowledge in new
standards and
benefits
Result 3.3 Increased * Percentage of 59.2% 5% 59.2% | 59.2% 15% > 2 seminars on > 2 seminars on Tracking the Project record (a
participation of SME in  |surveyed SMEs rights/ obligations/ops/ |rights/obligations/ops/ |project record survey of assisted
foreign trade as result of |reporting increased challenges challenges businesses)
awareness about WTO  |knowledge of WTO > 1 seminar using
opportunities and skills [commitments, WTO/UNCTAD ITC
to access new markets  |opportunities, and Materials
challenges
Result 3.4 Establishment|* Min Econ Info No Partial | Partial | Partial Yes > Key WTO documents Tracking official ~[Data from the
of MinEcon Information |Center became a on MinEconInfoCenter information Ministry of
Center asa WTO source of Website Economy of
Information information for > Procedures for Ukraine
Clearinghouse; SMEs to increase MinEconInfoCenter to
increased private sector [their participation in secure ongoing
awareness of WTO and  |international trade information on trade
other commitments, (team appraisal) regulations and
resulting in increased standards (incl.
participation of SME in WTO/UNCTAD ITC)
foreign trade

Component II: Improvement of Business Environment

Annex B: Performance Monitoring Plan

2007 Q2 - TIBA Quarterly Report

Page 13 of 20



Annex B: Performance Monitoring Plan

Expected Results Base | Target Actuals EOY 1 Target Actuals EOY 1 Outputs & Outputs & Method of Source
Results Indicators line EOY 1 Q1 Q2 Q3 Q4 EOY 2 Q1 Q2 Q3 Q4 Output Targets (2007) | Output Targets (2008) | Data Collection of Data

Objective 4: Reduce the Cost of Doing Business in Ukraine

Result 4.1: Strengthened |* Amended RPL No Yes > 8 national/regional >1 national level and 4 |Tracking the Project record on
RPL capable of being legislation drafted level WG meetings with |regional level WG project record document
enforced via reviewed public and private meetings with public preparation and
provisions; increased sectors to draft and private sectors to dissemination;
awareness and capacity amendments draft amendements> minutes of
building of officials >2 working sessions to [draft amendments to working group
called to implement the define revised VR rules |RPL meetings
law ¢ Amended Internal | No No No No Yes > 2 working sessions to > 1 trainings to public  [Tracking the Project record on
rules of VR, and define revised CM rules [sector on new RPL project record document
CM, consistent with > amendments to RPL  procedures preparation and
RPL, drafted drafted > draft amendments to dissemination;
> draft amendments to  |rules of VR minutes of
laws are consistent with |> draft amendments to working group
RPL rules of VR meetings
¢ Amendments to No Yes No No Yes > draft amendments to Tracking the Project record on
selected laws to rules ‘{f (;M . project record document
make them > 4 trainings to public preparation and
consistent with RPL sector on new RPL dissemination;
drafted procedures minutes of
> Recommendations on working group
the competence, meetings
¢ Central and 0% 0% 0% 0% 40% functions an.d 1nt?rna1 Tracking the Project record (a
A X status of their units N N
regional executive . project record survey of public
N responsible for .
bodles' staff self- enforcement of RPL off1C}§ls o
reporting ) >1 trainings to ju dges pa1rt14c1pat1ng in
understanding and thority based trainings)
competence for onnewau Y
enforcement of new :nziPL ines to publi
ainings to public
RPL procedures sector on ngew RFIJ’L
* Judges self- 0% 0% 0% 0% 25% procedures Tracking the Project record (a
reporting > 1 trainings to judges project record survey of public
understanding of on new authority based officials
handling RPL on RPL participating in
violation cases trainings)
according to new
procedures
Result 4.2: Improved ¢ Improved RIA and| No Yes No No Yes > Amendments to > 2 working sessions on |Tracking the Project record on
RIA and RIE RIE guidelines and methodology of RIA and|RIA /RIE-tailored project record document
implementation, criteria, |[methodology RIE operational processes preparation and
and adoption of (including RIA and > Guidelines to cost > 3 trainings to dissemination;
methodologies at all RIE quality criteria) benefit analysis under ~ |national/regional bodies; minutes of
levels and key prepared RIA on RIA and RIE working group
governmental entities > Criteria for assessing > 10 hands on trainings meetings
(national, regional, and [+ National and 0% 20% 0% 0% 35% the quality of RIAs Tracking the Project record (a
local), a private sector regional authorities >2 working sessions on project record survey of public
trained on the self-reporting RIA/RIE-tailored officials
application of RIA and improved operational processes participating in
RIE, and publication of knowledge of RIA > 3 trainings to trainings)
relevant regulations and RIE application national/regional bodies
on RIA and RIE
* Increased share of [ 0% 0% 0% 0% 10% Tracking official |Data from the
RIAs that meet the record State Committee
new quality criteria on Regulatory
Policy and
Entrepreneurship

Annex B: Performance Monitoring Plan 2007 Q2 - TIBA Quarterly Report Page 14 of 20



Annex B: Performance Monitoring Plan

Expected Results Target Actuals EOY 1 Target Actuals EOY 1 Outputs & Outputs & Method of Source
Results Indicators EOY 1 Q1 Q2 Q3 Q4 EOY 2 Q1 Q2 Q3 Q4 Output Targets (2007) | Output Targets (2008) ‘ Data Collection of Data
Result 4.3: Reformed, |+ A plan plan to No Yes No No Yes > Action plan of > Technical assistance | Tracking official ~|Official
strengthened and help SCRPE evolve transforming SCRPE and 4 staff trainings for |information declarations
effective entity for into a more effective into more effective new entity (gazette)
oversight of regulatory |entity developed (if entity >1 governance manual
policy feasible) > Recommendations on |for the new entity
non-regulatory work
* Percentage of new | 0% 0% 0% 0% 50% transfer to relevant Tracking the Project record on
trained staff government entities project record number of NCRP
working at the new staff trained
regulatory oversight
entity
Result 4.4 Improved * Number of 0 0 0 0 250 > 5 working groups > 20 national and Tracking the Minutes of the
regulations applicable to |national and (GOU and private regional WG meetings |project record working groups
selected economic regional regulations sector) operational on results review and meetings (project
sectors (spheres); reviewed > 5 sessions with GoU to [recommendations record)
increased GOU establish accountability |> 10 baseline and follow-,
accountability; laws and [e Number of 0 0 0 0 80 for QDR up surveys to measure  [Tracking the Minutes of the
regulations coordinated |national and > Draft legislation and  [QDR impact project record working groups
at national and regional regional regulations methodology on > 1 national conference meetings (project
levels; business- identified as being implementation of 2nd |on QDR results record)
unfriendly laws and not business- phase of QDR > Drafted legislation to
regulations identified friendly and repeal/amend business
and amendments burdensome for un-friendly regulations
underway entrepreneurs
* Number of 0 0 0 0 40 Tracking the Project record on
business-unfriendly project record document
regulations to be preparation and
repealed or dissemination;
amended by minutes of
relevant drafted working group
legislation meetings
Result 4.5 Active * Number of SMEs 0% 10% 0% 0% 40% > Strategic > Maintenance of Tracking the A survey of SMEs
participation by self-reporting communications plan  |database of professional [project record (project record)
strengthened private increased implemented associations
sector and business knowledge of > Maintenance of > Private sector
associations in reform process database of professional |paricipates in Second
regulatory reform, e Number of SMEs | 20.9% | 22% |######| 20.9% 25% associations Phase of QDR working  [Tracking the A survey of SMEs
providing comments on self-reporting active > Private sector groups activities project record (project record)
draft legislation, and participation in paricipates in drafting  |> Databases of
engaging in information regulatory reform RPL amendments, and |draft/adopted laws,
dissemination activities improved RIA and RIE |RIAs, RIEs, reform
via information sessions methodology, Second  |status
and website Phase of QDR working |> Public awareness
development groups activities campaign reviewed,
> Public awareness redesigned if required,
campaign designed and |and implemented
implemented

Note: Upon confirmation from USAID another indicator will be added. The indicator is "Number of legal, regulatory, or institutional actions taken to improve implementation or compliance with international trade and investment agreements partly or fully due

to USG-assisted organizations".

Component III: MCC Threshold Program - Streamlining

and Enforcin;

Regulations

Objective 5: Reduce corruption related to granting land owner and user rights, access to utilities, and construction permits
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Annex B: Performance Monitoring Plan

Expected Results Base | Target Actuals EOY 1 Target Actuals EOY 1 Outputs & Outputs & Method of Source
Results Indicators EOY 1 (0] § (0] (0] Q4 EOY 2 (0] § (0] (0] Q4 Output Targets (2007) | Output Targets (2008) | Data Collection of Data
Result 5.1 One-stop- * Number of 4 0 4 0 > 1 national working > 2 trainings on PSL- Tracking the Project record on
shop activities amendments to PSL group meeting to related laws project record document
improved, silent consent |drafted discuss PSL implementation for preparation and
principle in force, amendments and national and local dissemination;
training and public develop government officals and minutes of
outreach completed on recommendations private sector working group
the costs of corruption > Drafts of 4 representatives meetings
and rights and ¢ PSL amendments 0 Yes No No Yes amendments to PSL > Public awareness Tracking the Project record on
obligations of SME, civil |and sublaws drafted > Public awareness campaign designed and project record document
society and GOU to be adopted by VR campaign designed and |implemented, private preparation and
implemented, private  |and public sector dissemination;
and public sector informed on cost of minutes of
informed on cost of corruption, new working group
corruption, new requirements of meetings
* Number of 0 0 0 0 25) requirements of i amendgd PSL, private Tracking the Project record on
municipalities with amendgd PSL, private secfor r}ghts andA project record document
unified permitting secfor r'1ghts and' obhgatlor%s, prbhc preparation and
procedures obhgatlonAs, p}lbhc §ector obligations to dissemination;
sector obligations to implement updated PSL minutes of
implement updated PSL |> National conference working group
> Technical assistance  |on discussing meetings
* Percentage of time 0 10 0 0 20 img;gstg % 0‘; training lmpleglednlt)ast]ion of Tracking the Baseline and
decrease for ° . s an e amende project record follow-up surveys
O . municipal authorities in |> Proposals of
obtaining permits - e - of targeted
selected cities on unification municipal .
. L . . businesses
implementing improved |construction permitting L .
obtaining permits
procedures procedures prepared, 2 .
workshops for at OSSs (project
representatives of 25 record)
selected OSSs conducted
* Percentage of cost 0 5 0 0 10 > Improved unified Tracking the Baseline and
decrease for construction procedures project record follow-up surveys
obtaining permits for OSS operations of targeted
> Technical assistance businesses
and on-the-job training obtaining permits
t0 25 0SSs and at OSSs (project
municipal authorities in record)
selected cities on
* Percentage of cost 0 5 0 0 25 implementing improved [Tracking the Baseline and
of corruption procedures project record follow-up surveys
decrease associated of targeted
with obtaining businesses
permits obtaining permits
at OSSs (project
record)
* Percentage of 0 15 0 0 35 Tracking the Baseline and
public aware of their project record follow-up surveys
rights and of targeted
obligations related businesses
to obtaining permits obtaining permits
at OSSs (project
record)
Result 5.2 Improved * New Inspection No Yes Yes Yes Yes > 1 national working > Analysis of legislation |Tracking the Project record on
and expedited Law drafted group meeting to in the sphere of project record document
inspection process, discuss amendments construction to find non- preparation and
strengthened GOU and develop correspondent dissemination;
officials and entities in recommendations regulations to be minutes of
charge of implementing > Draft of 1 relevant complied with Law "On working group
inspection procedures, regulation Inspections" conducted meetings
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Annex B: Performance Monitoring Plan

Expected Results Base | Target Actuals EOY 1 Target Actuals EOY 1 Outputs & Outputs & Method of Source
Results Indicators line EOY 1 (0] § (0] (0] Q4 EOY 2 (0] § (0] (0] Q4 Output Targets (2007) | Output Targets (2008) | Data Collection of Data
public awareness on * Number of 14 14 14 14 12 > Dratt of 1 relevant Tracking official |SCRPE data
costs of corruption inspections per year regulation data
increased >1 round table to
* Percentage of cost 0 0% 0% 0% 15% discuss draft legislation |Tracking the A survey of
of inspection-related > 1 training to the project record inspected
corruption decrease Ministry of Regional businesses
Development and
« Percentage of 10% | 12% | 10% | 10% 15% Construction Tracking the A survey of
SME:s self-reported project record inspected
inspection-related businesses
corruption
¢ Amendments to No No No No Yes Tracking the Project record on
Construction Laws project record document
to implement new preparation and
inspection-related dissemination;
procedures drafted minutes of
working group
meetings
* Ministry of No No No No Yes Tracking the Project record (a
Regional project record survey of public
Development and officials
Construction staff participating in
self-reporting trainings)
improved
knowledge of
administering new
procedures
Result 5.3 Reduced * Number of 0 0 0 0 9 > 2 national working > Drafts of 9 Tracking the Project record on
opportunities for amendments to group meetings to amendments project record document
corruption via construction discuss amendments to |construction laws preparation and
simplified and legislation drafted to construction laws and  |> 1 round table to dissemination;
streamlined procedures |harmonize with PSL develop discuss draft legislation minutes of
to obtain construction recommendations > Public awareness working group
permits based on > Drafts of 9 campaign designed and meetings
reviewed laws and * Number of 0 0 0 0 3 amendments implemented Tracking the Project record on
regulations; trained construction construction laws project record document
GOU staff called to sublaws/CM > Recommendations for preparation and
implement the reforms; |resolutions drafted improved procedures of dissemination;
SME and civil society  |to harmonize with construction standards minutes of
educated on the new PSL (norms) development working group
procedures; decreased process meetings
costs of obtaining « Number of 10 20 10 10 35 > Public awareness Tracking official _|Official
construction permits officialy published campaign designed and information declarations
construction implemented (gazette)
standards (norms)
* Private sector Few Yes Few Few Yes Tracking the A survey of
participation in project record business
standards associations
development
* Ministry of No No No No Yes Tracking the Project record (a
Regional project record survey of public
Development and officials
Construction staff participating in
self-reporting trainings)
improved
knowledge of
administering new
procedures
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Annex B: Performance Monitoring Plan

Expected Results Target Actuals EOY 1 Target Actuals EOY 1 Outputs & Outputs & Method of Source
Results Indicators EOY 1 (0] § (0] (0] Q4 EOY 2 (0] § (0] (0] Q4 Output Targets (2007) | Output Targets (2008) ‘ Data Collection of Data
Result 5.4 Reduced * Number of land 1 0 0 2 >1 round table to > Technical assistance  |Tracking the Project record on
opportunities for ownership and discuss draft legislation [and on-the-job training |project record document
corruption via usage regulations > 2 national working to 25 municipal preparation and
streamlined and amendments drafted group meetings to authorities in selected dissemination;
effective land ownership discuss amendments cities on implementing minutes of
and usage permitting and develop zoning rules working group
procedures, transparent recommendations > Public outreach meetings
laws and regulations [+ Number of SMEs | 0% 10% 0% 0% 20% > Public outreach campaign conducted  [Tracking the A survey of SMEs
which are disseminated reporting increased campaign conducted > [ training to the State project record (project record)
to the general public via |awareness regarding > 1 training to the State |Agency for Land
seminars, and trained  [[and ownership and Agency for Land Resources on
GOU staff called to usage permitting Resources on implementation of
apply the procedures; procedures implementation of zoning rules
decreased cost of zoning rules > Drafts of amendments
obtaining ¥and owner 15 te Agency for No No No No & > Drafts of amen'dments to 1 land regulation Tracking the Project record (a
and user rights Land Resources staff; tol lale regulation >2 workshoPs for %5 project record survey of public
self-reporting > Publ{c outreach selectefi'mummpal officials
improved campaign conducted authorities conducted participating in
knowledge of trainings)
administering new
procedures
Result 5.5 Improved * Number of 0 4 0 0 4 > 2 national working > Drafts of 1 CM Tracking the Project record on
procedures to obtain amendments to group meetings to resoultion as required  |project record document
utilities; trained staff ministerial orders on| discuss amendments > Drafts of 4 ministerial preparation and
called to implement the |obtaining access to and develop orders as required dissemination;
procedures; increased utilities recommendations > Public awareness minutes of
public awareness about >1 round table to campaign designed and working group
new procedures, discuss new procedures |implemented meetings
resulting in the o Number of 0 1 0 0 1 for obtaining access to  |> Technical assistance Tracking the Project record on
reduction of costs to amendments to CM utilities and on-the-job training project record document
obtain access to utilities |regolution on > Drafts of 1 CM to 25 selected OSSs on preparation and
and chances for obtaining access to resoultion as required  |[implementing simplified dissemination;
corruption utilities > Drafts of 4 ministerial |procedures of minutes of
orders as required connectivity to utilities working group
> Public awareness > 2 workshops for 25 meetings
< Numberof SMEs | 0% | 0% 0% 0% 5% campaign designed and |selected OSSs conducted | e A survey of SMEs
reporting increased implemented project record (project record)
awareness regarding
new procedures to
obtain utilities
Result 5.6 Process to ¢ Amendments and No Yes No No Yes > 2 national working > Draft amendments to |Tracking the Project record on
develop a unified State [regulations to the group meetings to the Law on State project record document
Register for premises Law on State discuss amendments Registration of Property preparation and
and land plots Registration of and develop Rights for Immovable dissemination;
underway; improved Property Rights for recommendations Property and minutes of
operations of the State |[Immovable Property > Draft amendments to |Limitations of Property working group
Cadastre; legislation and Limitations of the Law on State Rights meetings
amended and enacted  |Property Rights Registration of Property |>1 round table to
accordingly drafted Rights for Immovable  |discuss draft legislation
Property and > Drafts of amendments
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Expected

Results

Actuals EOY 1

Annex B: Performance Monitoring Plan

Actuals EOY 1

Outputs &

Outputs &

Method of

Source

Results Indicators (0] (0] (0] (0] Q4 Output Targets (2007) | Output Targets (2008) | Data Collection of Data
« Legislation to No No No No Yes 1mutations of Froper 0 2relevant laws (Land [Tracking the Project record on
amend Land Code Rights Codeand Civil Code)  [proiect record document
and Civil Code > Drafts of 2 relevant > National conference preparation and
drafted laws (Land and Civil on discussing proposals dissemination;
Code) for removing minutes of
overlapping in the working group
process of meetings
administrative control
for property
transactions
Result 5.7 Soil and ¢ Amendments to No Yes No No Yes >1 Round table to > 2 Round tables to Tracking the Project record
water environmental relevant laws develop and discuss discuss amendments to |project record
protection functions drafted recommendations for Laws, CM Resolutions
coordinated with the * Amendments to No Yes No No Yes transferring soil and and ministerial orders Tracking the Project record
Ministry of relevant sublaws water environmental > Draft of amendments |project record
Environment, political |drafted protection functions to  |to Laws for transferring
will permitting * Soil and water No No No No Yes the Ministry of soil and water Tracking the Project record
environmental Environmental environmental project record
protection functions Protection protection functions to
transferred to the > Draft of amendments |the Ministry

Ministry of
Environmental
Protection

to Laws for transferring
soil and water
environmental
protection functions to
the Ministry

> Drafts of amendments
to Resolutions of
Cabinet of Ministers and
ministerial orders for
transferring soil and
water environmental
protection functions to
the Ministry

> Drafts of amendments
to Resolutions of
Cabinet of Ministers and
ministerial orders for
transferring soil and
water environmental
protection functions to
the Ministry
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Annex C: Accruals

Annex C: Accruals

11 Dec 06 - 31 Mar 07

01 Apr 07 - 30 Jun 07

Total estimated Accrued

up to 30 Jun 07
Component I LOE USD LOE USD LOE USD
Labor 214.89 $ 265,458.09 128.22 $ 146,541.60 343.11 $  411,999.69
ODC $ 79,717.68 $ 18414.22 $  98131.90
214.89 $ 345,175.77 128.22 $ 164,955.82 343.11 $ 510,131.59
Component II
Labor 75.72 $ 110,264.83 103.26 $ 144,390.95 178.98 $ 254,655.78
ODC $ 55331.77 $ 18,829.29 $ 74,161.06
75.72 $ 165,596.60 103.26 $ 163,220.24 178.98 $ 328816.84
Component III
Labor 74.75 $ 75159.02 65.99 $ 105,972.27 140.74 $ 181,131.29
OoDC $ 47,216.12 $ 92,035.93 $ 139,252.05
74.75 $ 122,375.14 65.99 $ 198,008.20 140.74 $ 320,383.34
Total 365.36 $ 633,147.51 297.47 $ 526,184.26 662.83 $ 1,159,331.77
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